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Status Report:  Fire Risk/Hazard Assessment and Mitigation Plan for 
Harney County  
 
Week ending: 
 
• September 10, 2005 
 
Work Accomplished: 
 
• Downloaded GIS data layers from the ODF website on such things as 

vegetation type, fire history, fire behavior fuel models, and landownership.  
• Ordered the brochure “Firewise around the Home” for inclusion in the direct 

mailing. Prepared questionnaire for inclusion in the direct mailing. 
• Coordinated direct mailing with Shepard Graphics.  
• Prepared for field work for the week of September 19th. 
 
Problems or Concerns: 
 
• No problems to report 
 
Work Planned for Week ending September 17: 
 
• Prepare for field evaluations scheduled for September 19-23, 2005 
 
Deliverables completed:  
 
• No deliverables completed during this reporting period 
 
Project Manager: Jerry Barker 
 


