

Walsh Environmental Scientists and Engineers, LLC
4888 Pearl East Circle, Suite 108
Boulder, CO 80301
303-443-3282

Status Report: Fire Risk/Hazard Assessment and Mitigation Plan for
Harney County

Week ending:

- September 3, 2005

Work Accomplished:

- Convened kickoff meeting with Local Coordination Group to discuss project goals, schedule, and deliverables.
- Conducted preliminary review of assessment area.

Problems or Concerns:

- No problems to report

Work Planned for Next Week:

- Prepare for field evaluations scheduled for September 19-23, 2005

Deliverables completed:

- Kickoff meeting held August 31, 2005

Project Manager: Jerry Barker