

Walsh Environmental Scientists and Engineers, LLC
4888 Pearl East Circle, Suite 108
Boulder, CO 80301
303-443-3282

Status Report: Fire Risk/Hazard Assessment and Mitigation Plan for Harney County

Weekending October 29, 2005:

Work Accomplished:

- Completed the report entitled, "Draft Wildfire Risk/Hazard Assessment and Mitigation Plan: Harney County, Oregon".
- Completed all maps associated with the draft report.
- Had a phone conversation with Don Lindner, Crane FPA Fire Chief concerning status and issues with the Crane and Drewsey RFPAs. Invited them to the public meeting.

Problems or Concerns:

- Nothing to report at this time.

Work Planned for Week ending November 5, 2005:

- Initiate planning for the public meeting on December 1.
- Tabulated the questionnaires when they are received.

Deliverables completed:

- Submit the report entitled "Draft Wildfire Risk/Hazard Assessment and Mitigation Plan: Harney County, Oregon" to the Harney County Planning Department by October 28. The draft report is posted at <http://www.co.harney.or.us/cwpp-harney.htm> for public review.

Project Manager: Jerry Barker