

Walsh Environmental Scientists and Engineers, LLC
4888 Pearl East Circle, Suite 108
Boulder, CO 80301
303-443-3282

Status Report: Fire Risk/Hazard Assessment and Mitigation Plan for Harney County

Weekending November 26, 2005:

Work Accomplished:

- Added additional information from newly received questionnaires to the questionnaire summary
- Prepared wall maps for display at the public meeting
- Continued to revise the draft report according to reviewers' comments

Problems or Concerns:

- Nothing to report at this time.

Work Planned for Week ending December 3, 2005:

- Final preparations for the public meeting
- Convene public meeting on December 1, 7:00 pm at the Burns Senior Center.

Deliverables completed:

No deliverables submitted during this reporting period.

Project Manager: Jerry Barker